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CCR No. 96-1209 Logged Date 10/24/96 |Rev. - Request Type CCR

Priority Routine [X] Urgent[_] Emergency [_] | Affected Release A Change Class ||

Title (description)
Training Plan for the ECS Project

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
622-CD-001-004 AC-96-0508

RTM Change |:| Start New Baseline |:|

Problem
The Training Plan for the ECS Project (622/0OP2) was delivered in June of 1996 and conditionall

approved in August 1996. Conditional approval was pending based on satisfactory resolution o
comments received in the August 1996 acceptance letter.

Proposed Solution

The proposed solution requires Hughes to update the Training Plan for the ECS Project by
incorporating all appropriate comments. In addition, we intend to incorporate technical
revisions that have occurred since June 1996.

Impact Analysis:

Organizations Affected: BOO [] Contracts [] ECS Chief Eng [] Fos [ M&O
Procurement [] Qo [ Rel. Dev [] Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontrct [] Sys. Eng [] SysXerf |
cpt
Cost: None [] small [] Medium [T] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None [T] Other
Additional LOC Man-Months
Materials
Originator Kenneth  Prickett (signed) Kenneth Prickett 10/24/96
Signature Date
Office M& O Office Manager (signed) Thomas Hickey for Stan Dunn  10/24/96
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson (signed) R. E. Clinard 10/30/96

Signature Date

CM010C96 ECS




